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DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

Erik Warren called my office around 8:30 am and indicated that a majority of Jenkin’s Knob would be ready for
a lift inspection this afternoon. I stated that I would meet him at the site early that afternoon.

I met Erik on the east end of the project around 12:30 pm. Western States was drilling at the soil nail wall and
NW Cascade was continuing the shotcrete work on the west side of the rock cut. Erik and I walked up to
Jenkin’s Knob where the bench had been removed around station 1331+00 from last week and exposed a few
type H rock dowels that Eric Smith had previously located from station 1331+00 to 1332+00. These type H rock
dowels have been since updated in length and changed to type L rock dowels per Tom Badger’s most recent
design memorandum dated August 26, 2011 (Figure 1). Erik and I were also able to continue the lift inspection
to the east to approximate station 1333+60 to approximate elevation 2590 MSL (Figure 2). Approximately 15
feet of the bench had been removed instead of the prescribed 12 feet; however, we laid out the rock dowels at the
12 foot vertical interval. The three rock dowels on the east side of the lift inspection have been moved up a few
feet to be within a possible smaller planar feature and eliminate the need for any spot rock dowels at this location
(Figure 2). With the 15 foot bench removal, these three rock dowels may be a little high for NW Cascade’s
typical drill but WSDOT should not have to pay for the modified drill since the bench was excavated too deep.
While I was on site, [ conducted some additional structure mapping within these station limits that are also
shown on Figures | and 2. Mucking operations were continuing to the east and the lift inspection will most
likely continue tomorrow morning.

Since the bench from last week has been removed, I asked Erik about the remaining probe holes around station
1331400 and 1331+25. Erik indicated that he would discuss this with Western States and that most likely they

would be available tomorrow or Friday.

I drove to the Hyak office around 3:00 pm to work on my IDR. I left the site around 4:30 pm.
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Figure 1. A photograph showing the lift inspection from approxim tion 2590 MSL.
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Figure 2. A photograph showing the lift insp n 2590 MSL. Note the three rock dowels on the right side of the figure have been moved up into the possible planar feature.
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